COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 03/ 2017

ESTI MATE SUMVARY 09: 16: 20
CONTI D C18266S ESTI MATE NO 0004 FI NL SPEC YR 2005
PCN: 18266S- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED. 103.0 DAYS TIME ALLOW 10/ 28/ 201 FI XED COVPLETI ON DATI
US 24 CROSS CREEK CULVERT PERCENT TIME:  100. 00 ORI G TIVE ALLOW 10/28/201 FI XED COVPLETI ON DAT
PRQJECT NO. STA 0241-057
US 24 Cross Creek Cul vert
NAVE OF RQAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 05/ 03/ 2017 DATE TI ME STARTED 07/18/ 2016
2273 R VER ROAD DATE LET 02/ 11/ 2016 DATE WORK BEGAN 07/ 18/ 2016
DATE AWARDED 03/ 03/ 2016 DATE TI ME STOPPED 10/ 28/ 2016
DATE CONTRACT EXECUTED 03/ 15/ 2016 DATE ACCEPTED 10/ 28/ 2016
GRAND JUNCTI ON CcO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 07/ 18/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 258, 445. 10 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 1,314, 824.00 NON-PARTI Cl PATI NG 1, 258, 445. 10 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 1, 258, 445. 10 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 258, 445. 10 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 19, 722. 36
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 258, 445. 10 19, 722. 36
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 258, 445. 10 19, 722. 36
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 19, 722. 36

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18266S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18266S- BI D ESTI MATE RUN 05/ 03/ 2017
PRQJECT: STA 0241- 057 ESTI MATE NO 0004 09: 16: 20
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 0200 US 24 Roadway

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
0009 202- 00000 Rem Str and Cbstructions Removal of Structure and 1. 000 1. 000
Gbstructions
LS 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0010 202-00010 Renoval of Tree 13. 000 13. 000
EACH 0. 000 0. 00
1, 600. 00000 13. 000 20, 800. 00
0015 202- 00035 Renoval of Pipe 36. 000 36. 000
LF 0. 000 0. 00
120. 00000 36. 000 4,320. 00
0020 202-00090 *Renoval of Delineator 6. 000 6. 000
EACH 0. 000 0. 00
33. 00000 6. 000 198. 00
0025 202-00220 Renoval of Asphalt Mat 398. 000 398. 000
SY 0. 000 0. 00
8. 00000 398. 000 3,184.00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 060. 000 1, 060. 000
SY 0. 000 0. 00
2.80000 1, 060. 000 2,968. 00
0035 202- 00250 *Renoval of Pavenent MarKking 39. 000 39. 000
SF 0. 000 0. 00
3. 50000 39. 000 136. 50
0040 203-00060 Enbanknent Material (Conplete In Place) 207. 000 207. 000
CY 0. 000 0. 00
15. 00000 207. 000 3,105. 00
0045 203-00100 Mick Excavation 167. 000 167. 000
CY 0. 000 0. 00
20. 00000 167. 000 3, 340. 00
0050 203-01140 Rol i ng 0. 000 0. 000
HOUR 0. 000 0. 00

120. 00000 0. 000 0. 00



CONTI D C18266S

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 18266S-BI D ESTI MATE RUN 05/ 03/ 2017
PRQIECT: STA 0241- 057 ESTI MATE NO 0004 09: 16: 20
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 US 24 Roadway
0055 203- 01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0060 203-01510 Backhoe 4.000 4.000
HOUR 0. 000 0. 00
82. 00000 4.000 328. 00
0065 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0.00
0070 203-01590 Front End Loader (Rubber Tire) 4.000 4.000
HOUR 0. 000 0. 00
106. 00000 4.000 424. 00
0075 203-01597 Pot hol i ng 2. 000 2.000
HOUR 0. 000 0. 00
400. 00000 2.000 800. 00
0080 203-02330 Labor er 18. 000 18. 000
HOUR 0. 000 0. 00
34. 00000 18. 000 612. 00
0085 207-00205 Topsoi | 200. 000 200. 000
(& 0. 000 0. 00
25. 00000 200. 000 5, 000. 00
0090 208-00002 Erosion Log Type 1 (12 Inch) 470. 000 470. 000
LF 0. 000 0. 00
9. 00000 470. 000 4, 230.00
0095 208- 00040 Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0100 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0.00
450. 00000 1. 000 450. 00
0105 208- 00050 StormDrain Inlet Protection 0. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0.00



CONTI D C18266S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18266S-BI D ESTI MATE RUN 05/ 03/ 2017
PRQJECT: STA 0241- 057 ESTI MATE NO. 0004 09: 16: 20
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 US 24 Roadway
0110 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 400. 00000 2. 000 2, 800. 00
0115 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
67. 00000 0. 000 0. 00
0120 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0125 208-00206 Erosi on Control Supervisor 12. 000 12. 000
DAY 0. 000 0. 00
425. 00000 12. 000 5, 100. 00
0130 208- 00400 Water Control 1. 000 1.000
LS 0. 000 0. 00
47, 000. 00000 1. 000 47, 000. 00
0135 210-00810 *Reset Gound Sign 4.000 4.000
EACH 0. 000 0. 00
770. 00000 4.000 3, 080. 00
0140 211-03005 Dewat eri ng 1. 000 1.000
LS 0. 000 0. 00
69, 000. 00000 1. 000 69, 000. 00
0145 212-00006 *Seedi ng (Native) 0. 250 0. 250
ACRE 0. 000 0. 00
1, 330. 00000 0. 250 332.50
0150 212-00032 *Soi | Conditioning 0. 250 0. 250
ACRE 0. 000 0. 00
4, 796. 00000 0. 250 1, 199. 00
0155 213-00004 *Mil ching (Weed Free Straw) 0. 150 0. 150
ACRE 0. 000 0. 00
2, 500. 00000 0. 150 375. 00
0160 213-00012 *Spray-on Mul ch Bl anket 0. 100 0. 100
ACRE 0. 000 0. 00
4, 950. 00000 0.100 495. 00



CONTI D C18266S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 18266S-BI D ESTI MATE RUN 05/ 03/ 2017
PRQJECT: STA 0241- 057 ESTI MATE NO 0004 09: 16: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 US 24 Roadway
0165 213-00061 *Mul ch Tackifier 50. 000 50. 000
LB 0. 000 0. 00
6. 00000 50. 000 300. 00
0170 214-00220 *Deci duous Tree (2 Inch Caliper) 11. 000 11. 000
EACH 0. 000 0. 00
640. 00000 11. 000 7,040. 00
0175 214-00310 *Deci duous Shrub (1 Gallon Contai ner) 5. 000 5. 000
EACH 0. 000 0. 00
106. 00000 5. 000 530. 00
0180 214- 00504 *Evergreen Tree (4 Foot) (Ball and Burlap) 5. 000 5. 000
EACH 0. 000 0. 00
604. 00000 5. 000 3, 020. 00
0185 215-00060 Transplant Tree (3 to 6 Inch) 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0190 240-00000 *Wldlife Biologist 3. 000 3. 000
HOUR 0. 000 0. 00
120. 00000 3. 000 360. 00
0195 250- 00010 *Environnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
3, 840. 00000 1. 000 3, 840. 00
0200 250- 00050 *Moni toring Techni ci an 90. 000 90. 000
HOUR 0. 000 0. 00
87. 00000 90. 000 7, 830. 00
0205 250-00110 *Heal th and Safety O ficer 8. 000 8. 000
HOUR 0. 000 0. 00
99. 00000 8. 000 792.00
0210 250-00120 *Mat erial Sanpling and Delivery 0. 000 0. 000
EACH 0. 000 0. 00
41. 00000 0. 000 0. 00
0215 250- 00200 Material Handling (Stockpile) 531. 000 531. 000
CcY 0. 000 0. 00
10. 00000 531. 000 5, 310. 00



CONTI D C18266S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18266S-BI D ESTI MATE RUN 05/ 03/ 2017
PRQJECT: STA 0241- 057 ESTI MATE NO. 0004 09: 16: 20
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 US 24 Roadway
0220 250- 00210 *Solid Waste Di sposal 531. 000 531. 000
(% 0. 000 0. 00
25. 00000 531. 000 13, 275. 00
0225 304- 06007 Aggregate Base Course (Cl ass 6) 485. 000 485. 000
(e 0. 000 0. 00
67. 00000 485. 000 32, 495. 00
0230 403-00720 Hot M x Asphalt (Patching) (Asphalt) 27.180 27.180
TON 0. 000 0. 00
166. 00000 27.180 4,511. 88
0235 403- 34701 Hot M x Asphalt (Grading SX) (75) 557. 000 557. 000
TON 0. 000 0. 00
99. 00000 557. 000 55, 143. 00
0240 411- 03352 Asphalt Cenent Performance G ade (PG 58-28) 28. 600 28. 600
TON 0. 000 0. 00
355. 00000 28. 600 10, 153. 00
0245 411- 10255 Emul sified Asphalt (Sl ow Setting) 125. 000 125. 000
GAL 0. 000 0. 00
1. 50000 125. 000 187. 50
0250 420-00112 Geotextile (Drainage) (dass 1) 130. 000 130. 000
Sy 0. 000 0. 00
8. 00000 130. 000 1, 040. 00
0255 420-00133 Ceotextile (Separator) (Cass 2) 167. 000 167. 000
Sy 0. 000 0. 00
5. 00000 167. 000 835. 00
0260 603-30018 18 Inch Steel End Section 2. 000 2.000
EACH 0. 000 0. 00
395. 00000 2.000 790. 00
0265 603-50018 18 Inch Plastic Pipe 74.000 74.000
LF 0. 000 0. 00
85. 00000 74.000 6, 290. 00
0270 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (31 in. M) 206. 000 206. 000
LF 0. 000 0. 00
54. 00000 206. 000 11, 124. 00



CONTI D C18266S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18266S- BI D ESTI MATE RUN 05/ 03/ 2017
PRQJECT: STA 0241- 057 ESTI MATE NO 0004 09: 16: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 US 24 Roadway
0275 606-01370 *Transition Type 3G (31 in. M) 4. 000 4.000
EACH 0. 000 0. 00
2,596. 00000 4. 000 10, 384. 00
0280 606-01385 *Transition Type 3J (31 in. M) 1. 000 1. 000
EACH 0. 000 0. 00
3, 146. 00000 1. 000 3, 146. 00
0285 606- 01390 *End Anchorage Type 3K (31 in. M) 1. 000 1. 000
EACH 0. 000 0. 00
2,722.50000 1. 000 2,722.50
0290 606- 02003 *End Anchorage (Nonflared) (31 in. M) 1. 000 1. 000
EACH 0. 000 0. 00
5, 285. 50000 1. 000 5, 285. 50
0295 606- 02005 *End Anchorage (Flared) (31 in. M) 2.000 2.000
EACH 0. 000 0. 00
4,521. 00000 2.000 9, 042. 00
0300 607-11525 Fence (Plastic) 460. 000 460. 000
LF 0. 000 0. 00
12. 00000 460. 000 5,520. 00
0305 612-00001  *Delineator (Type I) 6. 000 6. 000
EACH 0. 000 0. 00
25. 00000 6. 000 150. 00
0310 612-00003 *Del i neator (Type II1) 2.000 2.000
EACH 0. 000 0. 00
25. 00000 2.000 50. 00
0315 614-00011 *Sign Panel (Qass I) 6. 000 6. 000
SF 0. 000 0. 00
24. 00000 6. 000 144.00
0320 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 10. 000 10. 000
Sl i pbase)
LF 0. 000 0. 00
55. 00000 10. 000 550. 00
0325 621-00450 Det our Pavenent 291. 000 291. 000
SY 0. 000 0. 00
85. 00000 291. 000 24,735. 00



CONTI D C18266S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18266S- BI D ESTI MATE RUN 05/ 03/ 2017
PRQJECT: STA 0241- 057 ESTI MATE NO 0004 09: 16: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 US 24 Roadway
0330 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
12, 000. 00000 1. 000 12, 000. 00
0335 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0.00
82, 150. 00000 1. 000 82, 150. 00
0340 626-01103 *Public Information Services (Tier I11) 1.000 1. 000
LS 0. 000 0.00
15, 250. 00000 1. 000 15, 250. 00
0345 627-00005 *Epoxy Pavenent Mar ki ng 9. 000 9. 000
GAL 0. 000 0.00
150. 00000 9. 000 1, 350. 00
0350 627-00011 *Paverent Marking Paint (\Waterborne) 1. 000 1. 000
GAL 0. 000 0.00
94. 00000 1. 000 94. 00
0355 627-30407 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 54. 000 54. 000
Spe
(sp SF 0. 000 0.00
20. 00000 54. 000 1, 080. 00
0360 627-30411 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 38. 000 38. 000
Li ne
) SF 0. 000 0.00
16. 00000 38. 000 608. 00
0365 629-01001 *Survey Mnunent (Type 1) 4.000 4.000
EACH 0. 000 0. 00
198. 00000 4.000 792.00
0370 629-01006  *Survey Monunent (Type 6) 3.000 3.000
EACH 0. 000 0. 00
198. 00000 3. 000 594. 00
0375 630-00000  *Fl aggi ng 1, 892. 000 1, 892. 000
HOUR 0. 000 0.00
28. 00000 1, 892. 000 52, 976. 00
0380 630- 00007 *Traffic Control Inspection 28.000 28. 000
DAY 0. 000 0. 00
220. 00000 28. 000 6, 160. 00



CONTI D C18266S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18266S- Bl D ESTI MATE RUN 05/ 03/ 2017
PRQJECT: STA 0241- 057 ESTI MATE NO 0004 09: 16: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 US 24 Roadway
0385 630-00012 *Traffic Control Managenent 67. 000 67. 000
DAY 0. 000 0. 00
825. 00000 67. 000 55, 275. 00
0390 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0395 630-80337 *Barricade (Type 3 MC) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
22. 00000 2.000 44.00
0400 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 10. 000
EACH 0. 000 0. 00
22. 00000 10. 000 220.00
0405 630- 80342 *Construction Traffic Sign (Panel Size B) 25. 000 25. 000
EACH 0. 000 0. 00
22. 00000 25. 000 550. 00
0410 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 6. 000
EACH 0. 000 0. 00
22. 00000 6. 000 132. 00
0415 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
3, 850. 00000 2.000 7,700. 00
0420 630- 80360 *Drum Channel i zi ng Devi ce 25. 000 25. 000
EACH 0. 000 0. 00
33. 00000 25. 000 825. 00
0425 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 10. 000
EACH 0. 000 0. 00
33. 00000 10. 000 330. 00
0430 630-80370 Concrete Barrier (Tenporary) 300. 000 300. 000
LF 0. 000 0. 00
67. 00000 300. 000 20, 100. 00
0435 630-80380 *Traffic Cone 55. 000 55. 000
EACH 0. 000 0. 00
1. 10000 55. 000 60. 50



CONTI D C18266S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18266S- Bl D ESTI MATE RUN 05/ 03/ 2017
PRQJECT: STA 0241- 057 ESTI MATE NO 0004 09: 16: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 US 24 Roadway
0440 630-85011 *| npact Attenuator (Tenporary) 216. 000 216. 000
DAY 0. 000 0. 00
44. 00000 216. 000 9, 504. 00
0445 630- 86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
16, 500. 00000 1. 000 16, 500. 00
0450 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70011 F/ A Partnering 1, 400. 000 1, 400. 000
F A 0. 000 0. 00
1. 00000 1, 400. 000 1, 400. 00
0460 700- 70012 F/ A Asphalt Pavenent |ncentive -4,264.930 -4,264.930
FA 0. 000 0. 00
1. 00000 -4, 264. 930 -4,264.93
0465 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 2,253. 150 2, 253. 150
F A 0. 000 0. 00
1. 00000 2,253. 150 2,253.15
0475 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700- 70034 F/ A Hazardous Waste Di sposal 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 700, 055. 10 $ 0.00% 700, 055. 10
CAT NOO300 0300 F-11-BR
0485 206- 00000 Structure Excavation 231. 000 231. 000
CY 0. 000 0. 00
23. 00000 231. 000 5,313. 00



CONTI D: C18266S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18266S-BI D ESTI MATE RUN 05/ 03/ 2017
PRQJECT: STA 0241- 057 ESTI MATE NO. 0004 09: 16: 20
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 0300 F-11-BR
0490 206- 00100 Structure Backfill (Oass 1) 158. 000 158. 000
(% 0. 000 0. 00
114. 00000 158. 000 18, 012. 00
0495 206-01781 Shoring (Area 1) 1. 000 1.000
LS 0. 000 0. 00
24, 000. 00000 1. 000 24, 000. 00
0500 206-01782 *Shoring (Area 2) 1. 000 1.000
LS 0. 000 0. 00
19, 500. 00000 1. 000 19, 500. 00
0505 206-01783 Shoring (Area 3) 1. 000 1.000
LS 0. 000 0. 00
36, 900. 00000 1. 000 36, 900. 00
0510 506- 00036 *Gouted Riprap (36 Inch) (Special) 9. 000 9. 000
(e 0. 000 0. 00
796. 00000 9. 000 7, 164. 00
0515 506- 00212 R prap (12 Inch) 40. 000 40. 000
(% 0. 000 0. 00
152. 00000 40. 000 6, 080. 00
0520 506-00218 R prap (18 Inch) 36. 000 36. 000
(% 0. 000 0. 00
152. 00000 36. 000 5,472. 00
0525 515-00120 *Wat er proof i ng ( Menbrane) 120. 000 120. 000
Sy 0. 000 0. 00
90. 00000 120. 000 10, 800. 00
0530 518-00100 *\W\at er st op 40. 000 40. 000
LF 0. 000 0. 00
26. 00000 40. 000 1, 040. 00
0535 601-03027 *Concrete O ass D (Special) 88. 000 88. 000
(9 0. 000 0. 00
1, 694. 00000 88. 000 149, 072. 00
0540 602-00020 *Rei nforcing Steel (Epoxy Coated) 12, 740. 000 12, 740. 000
LB 0. 000 0. 00
2.20000 12, 740. 000 28, 028. 00



CONTI D C18266S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 18266S- BI D ESTI MATE RUN 05/ 03/ 2017
PRQJECT: STA 0241- 057 ESTI MATE NO 0004 09: 16: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 0300 F-11-BR
0545 603- 72008 *20x8 Foot Concrete Box Cul vert (Precast) 49. 000 49. 000
LF 0. 000 0. 00
3, 545. 00000 49. 000 173, 705. 00
0550 606-11020 *Bridge Rail Type 10H 44. 000 44.000
LF 0. 000 0. 00
438. 00000 44. 000 19, 272. 00
CAT 0300 CURRENT AMI $ 504, 358. 00 $ 0.00% 504, 358. 00
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0555 620- 00002 *Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
0560 620-00012 *Fi el d Laboratory (O ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
5, 300. 00000 0. 000 0. 00
0565 620- 00020 *Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,550. 00000 1. 000 2,550. 00
CAT 0400 CURRENT AMI $ 10, 050. 00 $ 0.00% 10, 050. 00
CAT NOO500 0500 UWilities by Contractor
0570 202-00021 Renoval of Manhol e 2.000 2.000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
0575 210-04016 Modi fy Manhol e (Speci al ) 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0580 506- 00036 *Gouted Riprap (36 Inch) (Special) 16. 000 16. 000
CY 0. 000 0. 00
796. 00000 16. 000 12, 736. 00
0585 601- 01000 *Concrete O ass B 8. 400 8. 400
CY 0. 000 0. 00
979. 00000 8. 400 8, 223. 60
0590 602-00020 Rei nforcing Steel (Epoxy Coated) 367. 000 367. 000
LB 0. 000 0. 00
2.20000 367. 000 807. 40



CONTI D C18266S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 18266S- BI D ESTI MATE RUN 05/ 03/ 2017
PRQIECT: STA 0241- 057 ESTI MATE NO 0004 09: 16: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO500 0500 UWilities by Contractor

0595 603-83009 8 Inch Sewer Pipe (Special) (Conplete in Place) 221. 000 221. 000
LF 0. 000 0. 00
65. 00000 221. 000 14, 365. 00
0600 604-39010 Manhol e Speci al (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 700. 00000 1. 000 5, 700. 00
CAT 0500 CURRENT AMI  $ 43,982.00 $ 0.00$ 43, 982. 00

PRQJIECT TOTAL CURRENT AMI $ 1,258,445.10 $ 0.00$ 1,258, 445.10



